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Brownfield Steering Committee
March 22, 2012

Members Present: Members not present:
Ron Couture Doug Cameron
Brian Plumb Michael Dean
Bruce Clarke Terrance Smith
Donna Neylon Lucinda Thompson
Herb Chaffee
Richard Magwood

Representing Fuss & O’Neill, Inc.:
David Foss, CPG, LSP
Leslie C. Burton, PE

Others present:
None.

Chairman Clarke opened the meeting at 9:00 am in the Kitchen of the Town Hall and
then proceeded with the posted agenda:

Agenda:

1. Review bid process

Leslie Burton reviewed the bid process and indicated that Precise Paving, Inc. of
Palmer was the lowest qualified bidder.  She checked their references and found
them excellent.  There will be a site meeting this morning at about 10:00 am when
Fuss and O’Neill representatives will review various items regarding the project
with representatives of Precise Paving.

Leslie said that Mr. Kevin O’Malley of Precise Paving indicated to her that they
plan to begin actual site work about April 1st and do not expect to have any
problems with completion of the project by the mandated June 1st.

Donna had reviewed the draft contract and was concerned that the Town’s
payment schedule would not match what was in the draft contract.  Leslie will
work this out with Mr. O’Malley.

Donna explained that the Selectmen had already voted (with the recommendation
of Fuss & O’Neill) to award the project to the apparent low bidder, Precise
Paving, Inc. of Palmer and had authorized the Chairman to sign the necessary
paperwork as soon as it is ready.  This will greatly expedite the project as the
Selectmen are not scheduled to meet again until April 3rd.
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2. Determine whether or not to accept Alternate #1, #2

Alternate #1 (chain link fence):  This Alternate, if accepted, would extend the
chain link fence (all black vinyl components) across the front of the site.  The
same fence is already part of the contract along the other three sides.

This alternate was bid at $6,500 by Precise Paving and they need the Town’s
decision as quickly as possible so that they can include this in their bonding
paperwork.

Eventually, with Brian’s motion and Ron’s second, the committee voted to NOT
accept the Alternate 1.  This means that there will NOT be a fence across the front
of the project site.

Alternate #2 (disposal of contaminated soil):  David Foss explained that this cost
of $1,000 will probably not be needed but should be accepted, just in case.

Donna moved to accept Alternate 2; Herb seconded; so voted.

3. Complete paperwork relative to the bid award

Leslie will give the necessary paperwork to the contractor at the site meeting this
morning; they complete the bonding paperwork, sign the contract and return the
documents to the Selectmen’s office for the Chairman’s signature.

4. Discuss purchase of the lawnmower

Donna explained that she had been originally told that we could purchase a
lawnmower with value up to $10,000.  New information was received that
changed that amount to $5,000 as the purchase has to fit the category of “supply”
under the EPA grant.  More than $5,000 would be “equipment”, would be owned
by the Federal Government and would require significant additional paperwork.

The Committee discussed this and agreed to authorize Bruce and Donna to write
to the Selectmen to request a Special Town Meeting article for $4,000 from the
Brownfield Mill Street Account to be used for the balance on the mower (about
$3000), a sign and a weed wacker.

5. Discuss matters relative to the signs on the site

Ron is nearly done with the design of the sign and will forward the order
information to Precise Paving so that they will order it.  He will continue research
on quotes, etc. for the other sign.
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6. Approve minutes

Ron made the motion to approve the minutes of February 21, 2012 and March 8,
2012; Richard seconded; so voted.

7. Other

Fuss & O’Neill provided the Committee with a request for an increase in the
authorized budget for engineering and LSP services.  After brief discussion, no
action was taken.

Donna asked the members to think about having a “ribbon-cutting ceremony” –
for discussion at a future meeting.

At 10:01 am Donna moved to adjourn the meeting and Brian seconded; so voted.

Respectfully submitted,

Donna L. Neylon

Approved: 7/12/12


